
From: Gary Moore
To: Jonathan Carroll
Subject: Re: Falcon Refinery
Date: 04/02/2012 12:29 PM

Jonathan

I was suppose to get a schedule from Steve Wilson but have not gotten it.

Gary

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov

  From: Gary Moore
  Sent: 04/02/2012 01:09 PM EDT
  To: "Jonathan Carroll" <jcarroll@lazarusenergy.com>
  Subject: Re: Falcon Refinery

Jonathan

Thank you for your response.  Is Halasz going to remain my contact?  It is fine with me if that
 is your decision.

Gary

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov

  From: "Jonathan Carroll" [jcarroll@lazarusenergy.com]
  Sent: 04/02/2012 09:04 AM EST
  To: Gary Moore
  Cc: "'Steve Wilson'" <swilson@lazarusenergy.com>
  Subject: RE: Falcon Refinery

Gary:
*9566865*

9566865



 
FYI
 
To be clear, I asked Stephen to make sure that we knew what was expected. We were asking
 Stephen Halasz to be very clear and truthful to both you (EPA) and us, before he returned to the
 mode of "becoming accustomed to making excuses and doing whatever I could to keep the EPA
 satisfied".
 

From: Gary Moore [mailto:Moore.Gary@epamail.epa.gov] 
Sent: Friday, March 30, 2012 4:18 PM
To: Jonathan Carroll
Cc: 'Steve Wilson'
Subject: Falcon Refinery
 
Jonathan: 

I wanted to let you guys know that in accordance with the Administrative Order on Consent (AOC),
 Stephen Halasz is listed as my primary point of contact.  In the past, this has been an issue because he
 was not free to speak to me candidly because of his contractual relationship with his client (NORCO).
  This situation has resulted in situations where information has been withheld and decisions that were
 made without consulting with me.  You have been previously informed about this problem.  Prior to us
 moving forward on this project, I want to be able to trust that the information that I am being provided is
 accurate and correct.  If you guys are wanting to assign a new primary contact  in accordance with the
 requirements of the AOC, please review the AOC and submit the appropriate notification.  Otherwise,
 please confirm that Steve Halasz is my contact and make sure that he understands that I expect
 complete and full openness and transparency in regards to the activities associated with this response
 without directions otherwise from the management team of Lazarus, NORCO, etc.  Additionally, I expect
 the same openness and transparency from you and other employees of Lazarsus and any of your other
 contractors.  You and I have already had conversations related to this but I wanted to confirm my
 expectations in these regards. 

Also, I was expecting a defined schedule today from Steve Wilson but I know he had to take his wife to
 the ER the other day.  I expect communications in regarding this if the information will not be supplied as
 indicated. 

Thanks   

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov
Jonathan,
 
Also working for NORCO I became accustomed to making excuses and doing whatever I could to
 keep the EPA satisfied.
 

From: Jonathan Carroll [mailto:jcarroll@lazarusenergy.com] 
Sent: Thursday, March 29, 2012 8:03 AM
To: Halasz, Stephen (Austin,TX-US)
Cc: 'Steve Wilson'



Subject: RE: Falcon
Importance: High
 
Stephen:
 
Please consult with either Steve Wilson or me, before submitting anything to the EPA going forward.
 I understand that Gary has been pressuring you to give him a plan. However, Lazarus and TRC have
 to be on the same page. We need to be very clear about your directive and what we have agreed to
 pay for, before we commit anything to the EPA (unless of course TRC is willing to pay for the work
 themselves).
Thank you.
 
Regards,
 
Jonathan

From: Gary Moore [mailto:Moore.Gary@epamail.epa.gov] 
Sent: Wednesday, March 28, 2012 2:15 PM
To: Halasz, Stephen (Austin,TX-US)
Cc: 'Steve Wilson'; Jonathan Carroll
Subject: Re: Falcon
 
Stephen: 

Thanks for the timeline.  I need to have the start dates associated with this timeline and I assume that I
 will get this by Friday, March 30, 2012 but preferably earlier.  It is inexcusable that the treatment system
 is not already installed and running as the expedited continuation of the project should have been
 negotiated as part of the sale of  the site so that we did not miss a beat.  The way I see it, there has been
 no cleanup progress at the site for at least a month and probably longer.  I expect immediate expedited
 actions and have not seen that to date.  Also, you guys should not be delaying actions waiting on me to
 approve a new schedule as I am expecting actions immediately in the most expeditious manner
 regardless of cost.  As I see it now, you guys are currently a minimum of 88 days behind schedule based
 upon the Amended Order but in actuality it is much longer since technically it would be the completion
 date associated with the timeline approved in the original AOC for this site.  I urge you guys to expedite
 all reviews and activities as each day I am becoming more and more impatient.  I want to know when
 thing are happening and NOW!!!! 

Thanks 

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov 

From:        "Halasz, Stephen (Austin,TX-US)" <SHalasz@trcsolutions.com> 
To:        Gary Moore/R6/USEPA/US@EPA 
Date:        03/27/2012 02:45 PM 
Subject:        Falcon



Gary, 
  
We’re still waiting on the tank contractor and we’re putting our project schedule into Microsoft Project but in the
 meantime here’s a schedule of upcoming work.  The good news is that Lazarus finally gets it and we’re working as
 fast as we can to make things happen. 
 

Stephen Halasz
Program Manager

 

 
505 East Huntland Drive, Suite 250, Austin TX 78750 
T: 512.684.3351 | F: 512.329.8750 | C: 512.745.6155

Follow us on LinkedIn or Twitter | www.trcsolutions.com
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*********************** ATTACHMENT NOT DELIVERED  *******************

This Email message contained an attachment named 
 image001.jpg 
which may be a computer program. This attached computer program could
contain a computer virus which could cause harm to EPA's computers, 
network, and data.  The attachment has been deleted.

This was done to limit the distribution of computer viruses introduced
into the EPA network.  EPA is deleting all computer program attachments
sent from the Internet into the agency via Email.

If the message sender is known and the attachment was legitimate, you
should contact the sender and request that they rename the file name
extension and resend the Email with the renamed attachment.  After
receiving the revised Email, containing the renamed attachment, you can
rename the file extension to its correct name.

For further information, please contact the EPA Call Center at
(866) 411-4EPA (4372). The TDD number is (866) 489-4900.
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